COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 02/ 2013

ESTI MATE SUMVARY 15: 15: 53
CONTI D: C18138 ESTI MATE NO. 0010 PROG SPEC YR 2005
PCN: 18138- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 257.0 DAYS TI VE ALLOW 260 CALENDAR DAYS
US 40 EAST FORK ELK R VER BRI D PERCENT TIME:  98.85 ORI G TI ME ALLON 260 CALENDAR DAYS
PROJECT NO FBR0402- 080
US 40 EAST FORK ELK R VER BRI DGE
NAMVE OF ROAD: 040A
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
DUCKELS CONSTRUCTI ON' | NCORPORATED PAY PERI OD ENDI NG 11/ 19/ 2013 DATE TI ME STARTED 02/19/2013
3500 DUCKELS COURT DATE LET 01/ 10/ 2013 DATE WORK BEGAN 02/ 19/ 2013
DATE AWARDED 02/ 01/ 2013 DATE TI ME STOPPED 11/19/2013
DATE CONTRACT EXECUTED 02/ 14/ 2013 DATE ACCEPTED 11/ 19/ 2013
STEAVMBOAT SPRI NGS CO 80487  970-879-6072 DATE NOTI CE TO PROCEED 02/ 19/ 2013
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 243, 927. 37 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PROQJECT AMT: $ 3,212, 576.19 NON-PARTI Cl PATI NG 3, 243, 927. 37 19, 477. 74
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3,243, 927.37 19, 477.74
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,243, 927.37 19, 477. 74
TOTAL CLAI VB $ 0.00 RETAI NAGE -48,188. 64 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,195, 738. 73 19, 477. 74
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 3,195, 738. 73 19, 477. 74
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 19, 477. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18138-BI D ESTI MATE RUN 12/ 02/ 2013
PRQJECT: FBRO402- 080 ESTI MATE NO 0010 15: 15: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
57, 000. 00000 1.000 57, 000. 00

0010 202- 00035 Renoval of Pipe 94. 000 94. 000
LF 0. 000 0. 00
12. 00000 94. 000 1,128. 00
0015 202- 00090 *Renoval of Delineator 4. 000 4.000
EACH 0. 000 0. 00
6. 00000 4.000 24.00
0020 202-00220 Renoval of Asphalt Mat 367. 000 367. 000
SY 0. 000 0. 00
6. 00000 367. 000 2,202.00
0025 202- 00240 Renoval of Asphalt Mat (Pl aning) 4,807. 000 4,807.000
SY 0. 000 0. 00
3. 00000 4,807.000 14, 421. 00
0030 202-01000 Renoval of Fence 276. 000 276. 000
LF 0. 000 0. 00
2.50000 276. 000 690. 00
0035 202-01130  Renoval of Quardrail Type 3 520. 000 520. 000
LF 0. 000 0. 00
3.50000 520. 000 1, 820. 00
0040 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
270. 00000 4. 000 1, 080. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 4, 990. 000 4, 990. 000
CY 0. 000 0. 00
26. 00000 4,990. 000 129, 740. 00
0050 203-01510 Backhoe 17. 000 17. 000
HOUR 0. 000 0. 00
130. 00000 17. 000 2,210.00
0055 203-01550 Dozi ng Del eted per Form 105 - 37 0. 000 0. 000
HOUR 0. 000 0. 00

130. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PO 18138-BID ESTI NATE RUN 12/ 02/ 2013
PRQJECT: FBRO402- 080 ESTI MATE NO. 0010 15: 15: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0060 203-01594 Conbi nati on Loader Del eted per Form 105 - 37 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 3. 000 3. 000
HOUR 0. 000 0. 00
175. 00000 3. 000 525. 00
0070 206- 00065 Structure Backfill (FlowFill) 28. 000 28. 000
CY 0. 000 0. 00
150. 00000 28. 000 4, 200. 00
0075 207-00205 Topsoi | 413. 000 413. 000
CY 0. 000 0. 00
15. 00000 413. 000 6, 195. 00
0080 207-00210 St ockpi | e Topsoi | 562. 000 562. 000
CY 0. 000 0. 00
10. 00000 562. 000 5, 620. 00
0085 208-00002 *Erosion Log (12 Inch) 2,537.000 2,537.000
LF 0. 000 0. 00
4. 00000 2,537.000 10, 148. 00
0090 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0095 208- 00060 Tenporary Slope Drain Del eted per Form 105 - 37 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0100 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 72.000 72.000
HOUR 0. 000 0. 00
50. 00000 72.000 3, 600. 00
0110 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 13. 000 13. 000
HOUR 0. 000 0. 00

80. 00000 13. 000 1, 040. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18138-BI D ESTI MATE RUN 12/ 02/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0010 15:15: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 59. 000 56. 000
HOUR 3. 000 360. 00
120. 00000 59. 000 7,080. 00
0120 208-00107 Renoval of Trash Del eted per Form 105 - 37 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0125 208-00205 *Erosion Control Supervisor 341. 000 337. 250
HOUR 3. 750 225. 00
60. 00000 341. 000 20, 460. 00
0130 208- 00300 Tenporary Berns 438. 000 438. 000
LF 0. 000 0. 00
2.50000 438. 000 1, 095. 00
0135 210-00010 *Reset Mail box Structure 2. 000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0140 210-00815 *Reset Sign Panel 2. 000 2.000
EACH 0. 000 0. 00
125. 00000 2.000 250. 00
0145 210-01011 Reset Gate 5. 000 3. 000
EACH 2.000 1, 200. 00
600. 00000 5. 000 3, 000. 00
0150 211-03005 Dewat ering Del eted per CMO # 7 0. 000 0. 000
LS 0. 000 0. 00
23, 000. 00000 0. 000 0. 00
0155 212-00006 *Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
700. 00000 0. 800 560. 00
0160 212- 00022 *Seedi ng (Riparian) 0. 100 0. 100
ACRE 0. 000 0. 00
2, 000. 00000 0. 100 200. 00
0165 212-00032 *Soi | Condi tioning 0. 800 0. 800
ACRE 0. 000 0. 00
750. 00000 0. 800 600. 00



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PO 18138-BID ESTI NATE RUN 12/ 02/ 2013
PRQJECT: FBRO402- 080 ESTI MATE NO. 0010 15: 15: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0170 213-00003 *Mul ching (Wed Free) Del eted per Form 105 - 37 0. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0175 214-01015 *WIIlow Cuttings 50. 000 50. 000
EACH 0. 000 0. 00
2.50000 50. 000 125. 00
0180 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 456. 000 456. 000
SY 0. 000 0. 00
3. 00000 456. 000 1, 368. 00
0185 216-00211 *Soi | Retention Bl anket (Excelsior) 4, 040. 000 4, 040. 000
SY 0. 000 0. 00
3. 00000 4, 040. 000 12, 120. 00
0190 240- 00000 *WIdlife Biologist 2.000 2.000
HOUR 0. 000 0. 00
75. 00000 2.000 150. 00
0195 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0200 250- 00050 *Moni toring Technician Del eted per Form 105 - 37 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 250-00110 *Heal th and Safety Officer Deleted per Form 105 - 37 0. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0210 304- 06000 Aggregate Base Course (C ass 6) 1,487.770 1,487.770
TON 0. 000 0. 00
20. 00000 1,487.770 29, 755. 40
0215 306- 01000 Recondi tioning Del eted per Form 105 - 37 0. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0220 403-34701 *Hot M x Asphalt (G ading SX) (75) 1, 417.990 1, 417.990
TON 0. 000 0. 00

70. 00000 1,417.990 99, 259. 30



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18138-BI D ESTI MATE RUN 12/ 02/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0010 15:15: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 411- 03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 77.000 77.000
TON 0. 000 0. 00
700. 00000 77.000 53, 900. 00
0230 411-10255 *Emul si fied Asphalt (Sl ow Setting) 527. 000 527. 000
GAL 0. 000 0. 00
7.00000 527. 000 3, 689. 00
0235 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 040. 000 1, 040. 000
SY 0. 000 0. 00
5. 00000 1, 040. 000 5, 200. 00
0240 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 882. 000 882. 000
LF 0. 000 0. 00
22. 00000 882. 000 19, 404. 00
0245 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 800. 00000 4. 000 7,200. 00
0250 606-02003 *End Anchorage (Nonfl ared) 6. 000 6. 000
EACH 0. 000 0. 00
2,200. 00000 6. 000 13, 200. 00
0255 607-00005 *End Post 6. 000 4.000
EACH 2.000 340. 00
170. 00000 6. 000 1, 020. 00
0260 607- 00010 *Corner and Line Brace Post 2.000 1. 000
EACH 1. 000 200. 00
200. 00000 2.000 400. 00
0265 607- 01055 *Fence Wre Wth Treated Woden Posts 381. 000 60. 000
LF 321. 000 1, 765. 50
5. 50000 381. 000 2,095. 50
0270 607-11525 Fence (Plastic) 472. 000 472. 000
LF 0. 000 0. 00
3. 00000 472. 000 1, 416. 00
0275 607-11530 *Fence (Special) Deleted per Form 105 - 37 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 18138-BI D ESTI MATE RUN 12/ 02/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0010 15:15: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0280 607-11580 Fence (Tenporary) 72.000 72.000
LF 0. 000 0. 00
4. 00000 72.000 288. 00
0285 612-00001  *Delineator (Type I) 6. 000 6. 000
EACH 0. 000 0. 00
20. 00000 6. 000 120. 00
0290 612-00003 *Del i neator (Type I11) 9. 000 9. 000
EACH 0. 000 0. 00
20. 00000 9. 000 180. 00
0295 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 2.000
Sl i pbase
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0300 615-00150 *Enbanknent Protector (Special) 4.000 4.000
EACH 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
0305 621-00450 *Det our Pavenent 4, 280. 000 4, 280. 000
SY 0. 000 0. 00
25. 00000 4, 280. 000 107, 000. 00
0310 624-20037 36 Inch Drainage Pipe (Cass 0) (Conplete In Place) 66. 000 66. 000
LF 0. 000 0. 00
100. 00000 66. 000 6, 600. 00
0315 625- 00000 *Construction Surveying 1. 000 0. 830
LS 0.170 4,420. 00
26, 000. 00000 1. 000 26, 000. 00
0320 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
307, 500. 00000 1. 000 307, 500. 00
0325 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0330 627-00001 *Pavenent Marking Pai nt 19. 000 19. 000
GAL 0. 000 0. 00
40. 00000 19. 000 760. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18138-BI D ESTI MATE RUN 12/ 02/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0010 15:15: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0335 627-00005 *Epoxy Pavenent Mar ki ng 63. 000 63. 000
GAL 0. 000 0. 00
350. 00000 63. 000 22, 050. 00
0340 630- 00000 *Fl aggi ng 3, 959. 000 3,941. 000
HOUR 18. 000 270. 00
15. 00000 3, 959. 000 59, 385. 00
0345 630- 00007 *Traffic Control Inspection 84. 000 82.000
DAY 2.000 840. 00
420. 00000 84. 000 35, 280. 00
0350 630-00012 *Traffic Control Managenent 189. 000 188. 000
DAY 1. 000 600. 00
600. 00000 189. 000 113, 400. 00
0355 630- 80001 *Fl ashi ng Beacon (Portable) Deleted per Form 105 - 37 0. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0360 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 16. 000
EACH 0. 000 0. 00
21. 00000 16. 000 336. 00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 29. 000 29. 000
EACH 0. 000 0. 00
21. 00000 29. 000 609. 00
0375 630-80343 *Construction Traffic Sign (Panel Size C 10. 000 10. 000
EACH 0. 000 0. 00
21. 00000 10. 000 210. 00
0380 630-80344 *Construction Traffic Sign (Special) 87. 000 87. 000
SF 0. 000 0. 00
20. 00000 87.000 1, 740. 00
0385 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18138-BI D ESTI MATE RUN 12/ 02/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0010 15:15: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 630- 80360 *Drum Channel i zi ng Devi ce 71.000 71.000
EACH 0. 000 0. 00
44. 00000 71. 000 3,124.00
0395 630- 80367 *Portable Traffic Speed Monitor 2. 000 2. 000
EACH 0. 000 0. 00
4,700. 00000 2.000 9, 400. 00
0400 630-80370 Concrete Barrier (Tenporary) 659. 000 659. 000
LF 0. 000 0. 00
30. 00000 659. 000 19, 770. 00
0405 630- 80380 *Traffic Cone 80. 000 80. 000
EACH 0. 000 0. 00
1. 00000 80. 000 80. 00
0410 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 5. 000 5. 000
(Tenporary)
EACH 0. 000 0. 00
2,500. 00000 5. 000 12, 500. 00
0415 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering Del eted per Form 105 - 37 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70012 F/ A Asphal t Pavenent |ncentive 2,357. 240 0. 000
FA 2,357. 240 2,357.24
1. 00000 2,357. 240 2,357.24
0430 700-70014 F/ A Incentive Cost Plus Tinme Bid (A+B) 6, 900. 000 0. 000
FA 6, 900. 000 6, 900. 00
1. 00000 6, 900. 000 6, 900. 00
0435 700- 70016 F/ A Fuel Cost Adjustment Deleted per Form 105 - 37 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 8,261. 730 8,261. 730
FA 0. 000 0. 00
1. 00000 8,261. 730 8,261.73



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18138-BI D ESTI MATE RUN 12/ 02/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0010 15:15: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0445 700- 70023 F/ A On-The-Job Trai nee Del eted per MCR CMO # 3 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70380 F/ A Erosion Control Deleted per Form 105 - 37 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70587 F/ A Hazardous Waste Disposal Deleted per Form 105 - 37 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70021 F/ A On- The-Job Trai nee Added per MCR/ CMO # 3 1, 280. 000 1, 280. 000
HOUR 0. 000 0. 00
2. 00000 1, 280. 000 2,560. 00
0585 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction -620. 000 -620. 000
added per CMO # 4
DOL 0. 000 0. 00
1. 00000 -620. 000 -620. 00
0590 900- 00006 Added Item (Dol lar)/ Additional Railroad |Insurance 12, 831. 450 12, 831. 450
added per MCR/CMO # 6
DOL 0. 000 0. 00
1. 00000 12, 831. 450 12, 831. 45
0595 208- 00400 Water Control Added per CMO # 7 1. 000 1. 000
LS 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0600 900- 00006 Added Item (Dollar)/ Materials Price Reduction added - 385. 600 - 385. 600
per CMD # 8
DOL 0. 000 0. 00
1. 00000 - 385. 600 -385. 60
0605 403-00720  HVA (Patching) (Asph) Added per MCR/ CMD # 10 24. 430 24. 430
TON 0. 000 0. 00
277.00000 24.430 6, 767. 11
0610 603-30036 36 In SES Added per MCR/ CMD # 11 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
CAT 0250 CURRENT AMI  $ 1,366, 114.13 $ 19,477.74$ 1, 366,114. 13



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18138-BI D ESTI MATE RUN 12/ 02/ 2013
PRQIECT: FBR0402- 080 ESTI MATE NO 0010 15:15: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0460 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0465 206- 00000 Structure Excavation 1, 711. 000 1,711. 000
CY 0. 000 0. 00
10. 00000 1, 711. 000 17, 110. 00
0470 206- 00100 Structure Backfill (dass 1) 409. 000 409. 000
CY 0. 000 0. 00
32. 00000 409. 000 13, 088. 00
0475 206- 00200 Structure Backfill (dass 2) 42. 000 42. 000
CY 0. 000 0. 00
8. 00000 42. 000 336. 00
0480 206- 00360 Mechani cal Rei nforcenent of Soil 355. 000 355. 000
CY 0. 000 0. 00
10. 00000 355. 000 3, 550. 00
0485 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0490 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0495 240-00010 *Renoval of Nests 3. 000 3. 000
HOUR 0. 000 0. 00
65. 00000 3. 000 195. 00
0500 240- 00020 Netting 1, 726. 000 1, 726. 000
SY 0. 000 0. 00
6. 50000 1, 726. 000 11, 219. 00
0505 403-34701 *Hot M x Asphalt (G ading SX) (75) 198. 740 198. 740
TON 0. 000 0. 00
70. 00000 198. 740 13,911. 80
0510 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 10. 720 10. 720
TON 0. 000 0. 00
700. 00000 10. 720 7,504. 00



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18138-BI D ESTI MATE RUN 12/ 02/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0010 15:15: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO0350 STRUCTURES
0515 420- 00103 Ceotextile (Erosion Control) (dass 2) 1, 036. 000 1, 036. 000
SY 0. 000 0. 00
4. 00000 1, 036. 000 4,144.00
0520 503-00048 *Drilled Caisson (48 Inch) 478. 000 478. 000
LF 0. 000 0. 00
394. 00000 478. 000 188, 332. 00
0525 506-00218 Ri prap (18 Inch) 1, 500. 000 1, 500. 000
CcY 0. 000 0. 00
100. 00000 1, 500. 000 150, 000. 00
0530 515-00120 *Wat er proof i ng (Menbr ane) 1, 312. 000 1, 312. 000
SY 0. 000 0. 00
20. 00000 1, 312. 000 26, 240. 00
0535 601- 03040 *Concrete O ass D (Bridge) 440. 600 440. 600
CcY 0. 000 0. 00
482. 00000 440. 600 212, 369. 20
0540 602- 00020 *Reinforcing Steel (Epoxy Coated) 100, 608. 000 100, 608. 000
LB 0. 000 0. 00
1. 03000 100, 608. 000 1083, 626. 24
0545 606-11030 *Bridge Rail Type 10M 480. 000 480. 000
LF 0. 000 0. 00
90. 00000 480. 000 43, 200. 00
0550 613-00200 2 Inch Eectrical Conduit 1, 064. 000 1, 064. 000
LF 0. 000 0. 00
10. 00000 1, 064. 000 10, 640. 00
0555 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 8, 280. 000 8,280. 000
SF 0. 000 0. 00
46. 60000 8, 280. 000 385, 848. 00
0555 MATERI AL ALLOMNCE Precast Prestressed Concrete Box 0. 000
G rders
SF 0. 000 0. 00
46. 60000 0. 000 0. 00



CONTI D: C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18138-BI D ESTI MATE RUN 12/ 02/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0010 15:15: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0350 STRUCTURES
0560 621-00500 Tenporary Bridge 1. 000 1. 000
LS 0. 000 0. 00
565, 000. 00000 1. 000 565, 000. 00
CAT 0350 CURRENT AMI $ 1,841,313.24 % 0.00$ 1,841,313.24
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0565 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0570 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0575 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0450 CURRENT AMI  $ 36, 500. 00 $ 0.00$ 36, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 3,243,927.37 $

19,477.74$ 3,243,927.37



